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SuperCDMS at SNOLAB Project Office 
   BASIS of ESTIMATE FORM (BoE) 

Document Number:  

Date of Estimate: 16-Oct-15 
 

Prepared by: Anders W. Borgland 
 

UID Number: 
 

WBS Section: 1.7.6 

Task Name: eManufacturing software 
 

Cost Type:  Costing Method: 
___Engineering Estimate   

X Prior purchase or experience  
Source:  Current experience with 
eTraveler in LSST and long 
experience with multiple 
versions of SuperCDMS.   

___ Catalog Price  
Source:_____________          

_ _ M&S       _X _Labor __Vendor Quote (attached) __ Other- Description:_____________________________ 
Attach Relevant Documents (including but not limited to): 
RFP, Responses to RFP, Technical Evaluation of RFP, Vendor Quotes, Technical Specifications, drawing numbers 
Task Duration:  (calendar weeks, 85% achievable ):    weeks 
(this applies only for BoE’s written at lowest task level) 
Task M&S Cost (FY14$): $0 
See cost table below 
Task M&S Contingency (%):     % 
 

Task Labor (resource type & work hours or  % for duration of task, 85% 
efficiency assumed):   1680 hours 
See labor table below     
Task Labor Contingency (%):  50% 

 
 
Change Log 
Date Description 
02.23.2015 Initial version – numbers are very preliminary 
05.06.2015 Updated numbers. More effort on project. 
08.11.2015 Removed 240h of SLAC technicien on-project work. 
08.31.2015 WBS item 1.8.5 has been transferred to WBS 1.7 
10.16.2015 Accepted to WBS 1.7 as 1.7.6 – Will re-code into 1.7.3.1 – Procedures after CD-1 
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Details of Estimate:  A summary of the costs at level 4 is included in the table below.  Tasks are separated by M&S and labor.  
Labor  is estimated in hours.   
 
This BoE contains labour for the eTraveler system and the corresponding data portal. The eTraveler itself has been developed by 
LSST and SuperCDMS is reusing it. However, all the SuperCDMS specific (tracking and installation) procedures need to be 
indentified, translated to YAML and entered into the eTraveler system. A SuperCDMS specific data portal to display the 
information in the eTraveler needs to be developed. 
 
 
W.B.S Item Cost($K) Contingency

Fraction Cost($K)

Total -‐$	  	  	  	  	  	  	  	  	  	  	  	   #DIV/0! -‐$	  	  	  	  	  	  	  	  	  	  	  	    
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